



Project Proposal: MLB POS System Expansion

Phase 2 Technical Proposal & Commercial Investment Breakdown

Document Version: 2.0

Prepared For: MLB Client Management

Date: September 05, 2026

Currency: Sri Lankan Rupee (LKR / Rs.)

1. Executive Summary

MLB POS System is an end-to-end management solution designed for bakery operations, counter billing, raw ingredient inventory, and customer account management.

Following the successful deployment of Phase 1 (Web POS, Inventory BOM, Customer Profiles, and Executive Reporting), this proposal outlines **Phase 2 Technical Expansions** requested by MLB Management:

- **SMS Gateway Integration:** Automated SMS notifications for receipts, custom cake status updates, and credit period reminders.
- **Product Return & Refund Handling:** Complete workflow for customer exchanges, damaged stock classification, and credit notes.
- **MLB Mobile Application (iOS & Android):** Mobile app suite featuring Owner Dashboard, Driver Delivery GPS Routing, and Mobile POS.

2. Proposed Phase 2 Technical Modules

Module 1: SMS Gateway Integration ■

- **Order Confirmation SMS:** Sends immediate SMS receipt to customers upon checkout containing Order # and Total Amount.
- **Custom Order Status Alerts:** Automatic SMS when cake status changes (In Production → Ready → Out for Delivery).
- **Credit Payment Reminders:** Automated SMS sent 3 days before credit period expiry for wholesale accounts.

Module 2: Product Return & Refund Handling ■

- **Customer Return Interface:** Search invoice #, select specific items returned, and select reason (Damaged/Expired, Exchange).
- **Stock Classification:** Re-salable items are restocked automatically; damaged items are logged to Spoilage Inventory.
- **Credit Notes & Refunds:** Generates printable Credit Notes or processes instant cash/UPI refunds.

Module 3: MLB Mobile Application Suite ■

- **Owner Dashboard App:** Real-time sales ticker, revenue metrics, and push alerts for low stock.
- **Delivery Driver App:** Scheduled delivery queue, Google Maps navigation, signature capture, and COD logging.
- **Mobile Tablet POS:** Portable ordering interface for staff during peak hours.

3. Phased Implementation Roadmap

Milestone	Description	Timeline
Milestone 1	RESTful API Development & Security Authentication	1.5 Weeks

Milestone 2	SMS Gateway API Integration & Automated Triggers	1.0 Week
Milestone 3	Product Return, Credit Note & Waste Handling Module	1.5 Weeks
Milestone 4	Mobile App Development (Owner & Driver Apps)	3.0 Weeks
Milestone 5	UAT Testing, Final Deployment & Staff Training	1.0 Week

4. Commercial Investment & Pricing Breakdown ■

Item / Scope	Description	Amount (LKR)
System Development	Full Software Development (Web POS, SMS Module, Return Module, Mobile App Suite)	Rs. 120,000.00
Hosting / Servers / Users	Cloud Server Setup, SSL, Database Hosting, Domain & Multi-User Licenses	Rs. 35,000.00
TOTAL INVESTMENT	Grand Total Commercial Investment	Rs. 155,000.00

This proposal document is prepared for client review and strategic planning. Codebase updates will commence upon client sign-off.